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FORM DPW-CIA 2/05

CONTRACTOR:

STATE OF HAWAl
Department of Accounting and General Services
Division of Public Works

MONTHLY ESTIMATE

FOR THE MONTH OF  JuLYy

Date: August 6, 2015

BCP Construction of Hawaii, Inc.

ADDRESS:

91-162 Malakoie Street Contract No. 63130 [ 1

City, State ZIP:

Kapolei, HI 86707 DAGS Job No. 15-14-7477

PROJECT TITLE: Maui High School Shelter Hardening
CONTRACT FOR INSPECTION BRANCH USE
{ ] SUBMITTAL REGISTER [ ] COMMENCEMENT REQUIREMENTS
Basic Contract Amount $ 389,168.00 DUE MONTHLY: [ 1 PROJECT SCHEDULE
{ ] DAILY REPORTS [ ] PAYROLL AFFIDAV
IMONTHLY ESTIMATE CHECKLIST [ ] CONTRACT NUMBER
|| PROJECT NAME AND LOCATION { ] ALL SIGNATURES
CHANGE ORDERS 5
Total § -
Adjusted Contract Amount $ 389,168.00
WORK ACCOMPLISHED Basic Contract Change Order Total
Completed to Date 100.00% $ 389,168.00 #0IV/IO!_$ - $ 389,168.00
Retained REDUCED|[ ] $ - $ - $ -
Amount Subject to Payment $ 389,168.00 $ - $ 389,168.00
Payments to Date 3 318,906.00 $ - 3 318,906.00
Payments Now Due $ 70,262.00 $ - $ 70,262.00
Payment No.  FINAL [X] 5
Remarks:
1. Computed and Checked by: 2. | certify that the above bill is correct, just, that payment has not been received, and all
payroll affidavits have been submitted, are current, or proper deductive exclusions have
a b made to thi t; and least 80% of workforce resides in Hawaii.
ﬂ' e/zl/ e een ma S request; and leas! oi our orce reswles awal
3. Recommended: Project Inspector or Engineer Date:
BCP Construction of Hawaii, Inc.
W o / z"//,"_, Name of Contractor

4. Recomiefided Area Engineer/Architsct

A

Date:

ety

-

Controller g//) 7‘0/5

5. Approved: Branch Chief or District Engineer

Date:

The Public Works Administrator certifies that change orders have been issued and the wmk'iermﬁ\ig

Via uilinii

YT

Ie Pqur

Date:

By signature / Titlef ~ Date



DPW-CIA 7/08
_BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: JULY

CONTRACTOR: BCP Construction of Hawaii, Inc. Contract No.: 63130
PROJECT TITLE: Maui High School Shelter Hardening DAGS Job No.: 15-14-7477
[a]
'-(}JJ CONTRACT
9 LICENSE BASIC CONTRACT| COMPL. %| RETN AMOUNT
O |PRIME CONTRACTOR |TRADE NO. AMOQUNT| TODATE| CMPL % RETAINED
BCP Construction of Hawali, ||{General Contractor ABC-17642 $389,168 $389,168] 100.00% 0% $0|A
HENERERERERARNAREANRRERE HHH T -
SUB-
NTRACT
LICENSE BASIC SUB-CONTRACT| COMPL. %| RETN AMOUNT
__S CONTRACTOR TRADE NO. AMOQUNT| TO DATE| CMPL %) RETAINED
1 |LARRY'S PAINTING PAINTING C-28771 $30,222 $30,222| 100.00% 0% 30
2 |ALOHA GLASS GLAZING C-27646 $75,835 $75,835] 100.00% 0% $0
#DIV/0! 10% $0
#DIV/D! 10% $0
#DIV/O! 10% $0
#DIV/0! 10% 30
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/O! 10% $0
#DIV/O! 10% $0
#DIV/O 10% 30
#DIV/O! 10% $0
#DIV/0! 10% $0
#DIV/O! 10% $0
#DIV/O! 10% $0
#DIV/O! 10% 30
#DIV/Q! 10% $0
#DIV/0! 10% $0
Total Retained from Subs $106,057 $106,057 30|18

| [BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $0]

| certify that the above retentions are correct for this request.

Checked/Verified by:

BCP CONSTRUCTION OF HAWAII, INC.
Name of Corjtractor )
(?// 2 /)’ﬁ/\}" Initial - Project Inspector or Engineer

Date

~

By'SIgnature

NOTE:
Columnar totals shall be equal in dollar value to that on
the Monthly Estimate Sheet



DPW-CIA 7/06
_CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works
For the Month of: JULY
CONTRACTOR: BCP Construction of Hawaii, Inc. Contract No.: 63130
PROJECT TITLE: Maui High School Shelter Hardening DAGS Job No.: 15-14-7477
] CHANGE]
7] ORDER
(@] LICENSE CHANGE ORDER COMPL. %] RETN AMOUNT
d PRIME CONTRACTOR |TRADE NO. AMOUNT] TOQ DATE| CMPL % RETAINED
BCP Construction of Hawaii, I General Contractor ABC-23456 $0 $0] #DIv/O! 5% $0{A
B HHHHEH
CHANGE
ORDER SUB
LICENSE CHANGE ORDER SUB COMPL. %] RETN AMOUNT
SUBCONTRACTOR TRADE NO. AMOUNT| TO DATE| CMPL % RETAINED
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/O! 10% $0
#DIV/0! 10% $0
#DIV/O! 10% $0
#DIV/O! 10% 0
#DIV/0! 10% $0
#DIV/O! 10% $0
#DIV/O! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/O! 10% $0
#DIV/O! 10% $0
#DIV/0! 10% $0
#DIV/O! 10% $0
#DIV/0! 10% $0
Total Retained from Subs $0|B

| |CHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) l $0|

| certify that the above retentions are correct for this request.

Checked/Verified by:

BCP CONSTRUCTION OF HAWAII, INC.
Name of Contractor do.
WW g /' >3 / D9 /-5’ Initial - Project Inspector or Engineer
By Signature / Date
NOTE:

Columnar totals shall be equal in dollar value to that on
the Monthly Estimate Sheet



PAYMENTNO.: 5 FINAL

BILLING MONTH: July-15

'DEPARTMENT OF A

]

STATE OF HAWAII

DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PROJECT TITLE: MAUI HIGH SCHOOL - SHELTER HARDENING

DAGS JOB NO.: 1 5-14-7477

CONTRACTOR: BCP CONSTRUCTION OF HAWAII, INC

VENDOR CODE: 23357000

CCOUNTING AND GENERAL SERVICES

CONTRACT NO.:

63130

DATE

Original Contract Payment Suffix: 1
Suffix Fund Symbol Amount Earned Retainage Amount Due
01 B13-829M $48,688.00 ($21,574.00) $70,262.00
Totals: $48,688.00 ($21,574.00) $70,262.00
Change Order Payment Suffix: 2
Suffix Fund Symbol Amount Earned Retainage Amount Due
02 B13-829M $0.00 $0.00 $0.00
Totals:
Grand Total: $48,688.00 ($21,574.00) $70,262.00
Y Ke 08/z27/i5
Verified By

(This Section for Administrative Services Office Use Only)

Vendor Code 23357000

Cost Code 3A1

Voucher No.

Ao4onNol
SEP -4 205

Verified By {hf




